

1. Project Summary

Brand/Company	The Espresso Lab Development Phase	Client Name	Ibrahim Al Mallouhi
Start Date	08/12/ 2025	Finish Date	24/4/ 2026

2. Project Goal

Website/Ecommerce (individual wholesale) with CMS & Admin & Wholesale Portal Development

3. Project Deliverables/Scope

- **Framework:** Laravel Framework
- **Programming languages Back-end :** PHPStorm
- **Programming languages Front-end:** HTML, CSS, Vanila JS.
- **Database:** MYSQL
- **Website Link:**
- [Specialty Coffee & Roastery Experience | The Espresso Lab](#)
- **Multi Langauges** (EN, AR)
- **Multi Currency** (AED, USD, EURO)
- **Website Pages:**
 - Home page
 - Our Story
 - Our Team
 - Our Pride
 - Our Insights
 - Our Champions
 - Our Journey
 - Our Lab
 - Gahwa
 - The Barrista Dance
 - Careers
 - Contact Us
 - Shop Now
 - User Profile
 - Product Details Page
 - Wholesale Login & Register
 - Wholesale Collection & Products Page
 - Wholesale Admin
 - **Integrations:**
 - Stripe Payment Integration
 - Multi Currency API
 - **CRM DASHBOARD:**
 - CMS: updating page content (text, images, videos)
 - Users Management
 - Blogs Management
 - Leads table
 - QC Report Management
 - Orders Management



4. Comments (If any)

The project was completed, and the website went to test domain on 23 February 2026.

5. Document Signatures

Name	Description	Signature	Date
Client. The Espresso Lab	As a result of signing this document, I acknowledge that I have received all of the stated deliverables at the quality level that was agreed upon.	 Ibrahim	12 May '26
Service Provider. Mutant Media Fzc (Jeano Pangan)	As a result of my signature on this document, I acknowledge that I have delivered all the stated deliverables to the agreed quality levels.		12 May '26
Others (if needed)			

Design Phase Completion & Approval Terms

1. In order for the website to go live, both parties must sign off on the project completion document.
2. After the client signs this document, any new changes in design or functionality that are not within the scope of the agreement and approval will be considered ADHOC and will be subject to new fees.
3. The Client acknowledges that upon completion, acceptance, and full delivery of the website/application, minor bugs, errors, or other technical issues may still arise. This is standard in the delivery of any website or application, regardless of size or complexity. The Developer will ensure that all agreed-upon features and functions are delivered as specified in the scope of work.
4. Following handover, any bugs or issues identified will not be deemed a failure of delivery, but part of the normal lifecycle of a digital product. The Client is advised that ongoing maintenance, updates, and support are strongly recommended post-completion to ensure continued performance, security, and compatibility. Such services are not included in the development fee unless specifically agreed in writing and shall be subject to a separate maintenance or support agreement.

